

Government Projects Bring Losses to Builders

By [Diana Kulchitskaya](#)

April 21, 2014



A sign showing the final result of construction on the Bolshoi Ice Dome, built for the 2014 Sochi Olympics.

The construction industry is in huge turmoil as major firms, which were involved in building the infrastructure for the 2014 Sochi Olympic Games, have either been declared insolvent or are on the verge of bankruptcy, Vedomosti reported Monday.

The problems in the industry are connected with the inadequate planning of expenses, which may rise several times from initial estimates during construction. And the government does not compensate losses, forcing the contractors to stick to the originally agreed prices, industry officials said.

The companies lose great amounts of money as a result. Two major Olympic contractors — Mostovik and Tonnelyny Otryad 44 — are undergoing a bankruptcy procedure, while another Olympic builder Mosinzhstroi was unable to repay bank loans and announced its liquidation.

A Vedomosti source in Mostovik said that not only companies involved with Olympic venues were affected but many other firms participating in government construction projects.

Mosinzhstroi's major rival Kosmos, one of the leading constructors of transport infrastructure in the country, is also on the brink of bankruptcy, while Gornoprokhodcheskye Raboty 1, or GPR 1, which participated in the construction of Okhotny Ryad shopping center and the restoration of Manezh Square, has almost stopped operating, sources close to the companies told Vedomosti.

Another problem is the haste with which the projects are implemented. And as they ignore the geological peculiarities of the site they have to be changed several times during the construction period.

"In European countries there is a very distinct system of implementing construction contracts. At first there is a long process of project development, then the territory is being cleared and only after that the contractors are being selected, said Vladimir Vlasov of Mostotrest, one of the biggest Russian construction companies, which belongs to Arkady and Igor Rotenberg.

"In Russia unfortunately the situation is different. We do the project development very quickly, but the actual construction may last for a long time and be accompanied by serious expenses," he added.

Government officials put the blame on constructors. "If a contractor wins an auction, but does not study the project documents properly, it is his fault. The budget will not compensate his mistakes," Andrei Bochkaryov, head of Moscow's construction department, told Vedomosti.

The total cost of the Olympic games in Sochi reached 1.5 trillion rubles (\$50 billion), becoming the most expensive project in the history of the Games. Ninety-eight percent of the money was used for construction. However, the contractors did not get a chance to earn a fortune.

"One of the reasons why the Olympic venues did not bring much money to contractors was the limited period of time for their implementation. This increased spendings with the construction," said Marina Smirnova, head of hotels and tourism department at Cushman & Wakefield. She added that additional investments had to be used to double the number of construction workers because of the rush.

Contact the author at d.kulchitskaya@imedia.ru

Original url:

<https://www.themoscowtimes.com/2014/04/21/government-projects-bring-losses-to-builders-a34371>